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2008 Outstanding Pool & Recreational Project

Canterbury High School
E very so often our company, Drakeley 

Industries, is confronted with a set of beliefs 
by some design professionals that the 

shotcrete process, particularly in the pool 
industry, is not viable for high-profile structural 
concrete. The pool market is viewed by many as 
saturated with less-than-qualified contractors and 
specification writers who mistakenly think that 
shotcrete compressive strength in psi (MPa) 
should be no more than your average high school 
student’s SAT score. Mediocrity and its promotion 
in the pool market have made commercial insti
tutions hesitant to use the shotcrete process. We 
came across such a case in Connecticut. A private 
high school was going to build a state-of-the-art 
aquatic center with a competition eight-lane tile 
pool as its focus. Its bid specifications originally 
called out for cast-in-place concrete. Our challenge 
was to sell our company as a qualified contractor, 
but more importantly, sell the shotcrete process. 

The Canterbury High School project is a high 
school competitive swimming facility in the 
western hills of Connecticut. Our company was 
asked to submit a shotcrete structure for bidding 
purposes against and compared to a poured-in-
place typical architectural specification. We leaped 
at the chance to show off why our concrete 
monolithic pool shell constructed with the 
shotcrete process was superior in many ways to 
the typical poured pool. 

History has shown that cast concrete pools have 
expansion-joint and water-tightness issues that 
sooner or later produce a water loss that can never 
fully be repaired. Our aim was to prove to the 
specification writers that shotcrete was a viable 
solution to cast concrete in terms of water-tightness 
and longevity of the structure, as well as the 
finished surface bond ability. There is almost 
always  a failure in the applied surface (tile or 
plaster) that started from a bond delamination that 
was initiated by water penetrations. 

During the interview with the school’s design 
group, a question arose from the engineering team 
regarding how or what we were going to use for 
an expansion or movement joint. Our response was 
“what joint?” We had to sit down and explain that 
one of the best advantages in the shotcrete process 
is that there is not an expansion joint or even a 

bonding adhesive between days of placement. We 
explained that finishing an application from one 
day to the next included preparing the concrete in 
a construction joint format on a 45-degree angle 
and a gun or broom finish. All exposed steel would 
be clean of overspray and the previous day’s shoot 
would be in a saturated surface-dry (SSD) condition 
to prevent any moisture exchange between the 
previously shot material and the new shotcrete. 
We elaborated on the bonding capabilities of the 
cement paste under such conditions. We explained 
that by using proper velocity of the shotcrete 
process to drive the cementitious product into  
the concrete of the previous day’s shoot, this would 
in turn make for a tremendous physical and 
chemical bond. 

A second concern arose as to how and what 
products our company was going to add to the 
concrete surface for a water- or damp-proofing 
agent against potential leaks. Test holes were dug 
prior to the specification writing and the ground
water table was found to be 2 ft (600 mm) higher 
than the bottom of the dig elevation during certain 
seasons. The answer again was “what agent?” The 
team’s response was that if the shotcrete process 
is done correctly there would be no scenarios that 
would call for a water- or damp-proofing agent. 
Properly applied shotcrete will result in a high-
density concrete that has very low permeability, 
very low porosity, and eliminates the need for a 
membrane designed to make the shell hold water. 
Cast-in-place concrete with porosity issues will 
call out for water-proofing. Referring to some of 
the ACI documentation, CP-60(02) “Shotcrete 
Nozzleman Certification,” 506R “Guide to 
Shotcrete,” and 506.4R “Guide to Evaluating 
Shotcrete,” we were able to show the intended 
strengths and characteristics of properly placed 
shotcrete. Academia was now more educated but 
still hesitant about the process. It was time for our 
construction company to be the first player in the 
negotiations to differentiate ourselves from the 
competition. Our proposal was that we would 
guarantee that the pool would reach the minimum 
acceptable concrete compressive strength in  
28 days and that the concrete would be watertight 
without the use of water-proofing agents. If those 
criteria were not met, we would demolish the pool 
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and install cast-in-place concrete. Once the 
arguments were made and debated, the design team 
felt strong enough about the process to award us 
the contract.

Our construction sequencing started with 
excavation, drainage, and forming. All forms were 
solid, nonvibrating members that would ensure no 
shadowing or voids behind the steel reinforcement. 
Once forming was complete we installed the  
steel reinforcement. The walls and floor were 12 in. 
(305 mm) thick with a double matting of No. 5 
(15M) and No. 4 (13M) bars, Grade 60, 12 in.  
(300 mm) on-centers offset between cages. The 
crew inserted polyvinyl chloride (PVC) chairs and 
wheel spacers to keep the reinforcing bar properly 
spaced, which allowed the necessary concrete 
coverage of each reinforcing bar. Guide wires were 
set for elevations and shooting depicting slopes of 
the floor and radius for the walls as well as the 
multiple levels of the bond beam.

Wet-mix shotcrete applications took 7 days to 
complete over a total span of 10 days. The mixture 
design called for a minimum of 4000 psi (27.6 MPa) 
after a 28-day wet cure. Installation started in the 
radius sections where the wall and floor met to 
establish the critical transition points. From there, 
the floor was shot in sections. The wet-mix process 
was chosen over the dry-mix process because our 
environment was somewhat controlled and we 
could easily apply a high-volume output with no 
strain on our finishers and reach the minimum 
designed compressive strengths. Once on the floor, 
we consolidated and leveled off each shoot with a 
power screed and then a very light broom finish. 
Tolerances were critical and everyone on the crew 
knew that the finish surface was all 1 x1 in. (25 x 
25 mm) ceramic tile. After each section shoot, we 
set up soaker hoses and kept the concrete in a 
saturated condition. This allowed the mixture 
water to stay in the concrete and promote the 
hydration process for optimal strength gain with 
no surface evaporation. As mentioned previously, 
each construction joint was in an SSD condition 
prior to receiving new concrete. Scaffolding was 
set up to build the walls. An excavator was kept 
with a long reach on site to remove all excess 
concrete after cutting and trimming and some 
rebound. Because it was a competition pool, the 
depths were very deep at 12 ft (4 m) and 7 ft (2 m) 
at each end, respectively, and we needed equipment 
help lifting out unusable material with those 
elevation depths. The pool required 350 yd3 (265 m3) 
of our special concrete mixture design over a 7-day 
period. The applicators were all ACI-certified 
shotcrete nozzlemen. Test samples were taken by 

Cove wall and floor intersection on the first day of the project

Floor construction joint

Removal of rebound and concrete trimmings
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an independent lab hired by the high school. They 
did a typical concrete analysis including the 
compressive strengths of the samples. The first  
test sample was measured after 7 days in the lab. 
All involved were quite pleased with 6200 psi 
(42.8 MPa) test results. We cured the concrete for 
a 28-day period. Over the next week after the 
curing, the shell filled with water and remained 
water-tight. There is not one expansion joint in the 
pool and not one area that a chemical bonding 
agent was used. 

After the mechanical systems were installed, 
we applied the tile interior with its setting bed 

Pool curing for 28 days

The finished product

directly to the shot material. Because of the low 
permeability and the high density of the concrete, 
we did not have any issues with bleed water or 
bond ability to this shot surface. Having multiple 
layers of bonding agents or water/damp-proofing 
agents to properly-placed material will act as a 
bond breaker. Throughout construction, our goal 
was that, if done properly, our water-tight surface 
formed an excellent bond with the tile and its 
setting bed. This particular job and its speci
fications for the pool structure are now being used 
by this design team on other commercial projects 
around the New England area.

Raising the bar in the pool industry means the 
quality of the product must improve. Some organi
zations (such as the Genesis 3 Design Group) have 
embraced a higher quality in pool construction. 
For far too long, however, builders, designers, and 
pool professionals have neglected simple standards 
set forth by the American Concrete Institute. Entire 
organizations have built their business based on 
the notion that pool concrete is supposed to be 
porous, have minimal compressive strengths (less 
than 4000 psi [27.6 MPa]), and rely on some top 
coating to make the vessel hold water. This thought 
process and those who subscribe to it are exactly 
the reasons why the pool industry as a whole has 
never improved. Until all of us accept the fact that 
there are higher standards to be reached (as did 
Canterbury High School), we will never get by the 
prejudice against the shot concept.
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